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STA, TO STA.
1. SECURE_AERIAL CABLE ATTACHMENT TO POLE WITH A POLE BAND. INSERT CONDUCTORS
THROUGH THE 38mm GROMMETED HOLE IN THE TOP PORTION OF THE SHAFT, FED. ROAD DIST. NO. 1 [ILLINOIS [FED. AID PROJECT
2. WITH 4.5M MAST ARM. MOUNT TEMPORARY LUMINAIRE 14.5M ABOVE ROADWAY. * T0D-Y-R & TOHB-R-1 62897
18.3m WOOD POLE
STa 0:040.1. om RT. 3. ALL TEMPORARY AERIAL CABLE SHALL BE (3) 1/C %2 ALUMINUM WITH MESSENGER WIRE.
MOUNT AERIAL CABLES
4, CONNECT TEMPORARY CIRCUITS TO PROPOSED LIGHTING CONTROLLER AG AFTER CONTROLLER
AT 7.6m (MIN.) 18.3m WOOD POLE IS INSTALLED DURING CONSTRUCTION STAGE 2.

SEE NOTE 2 STA. 10+088.8, 19.3m LT.

SEE NOTE 2 5. CIRCUIT/POLE NUMBERS QUTSIDE OF PRENTHESES ARE PROPOSED,

CIRCUIT/POLE NUMBERS IN PRENTHESES ARE EXISTING NUMBERS AND SHALL BE
REPLACED IN ACCORDANCE WITH GENERAL NOTE ®*34, SHEET LT-O:

6. PROVIDE CRASH PROTECTION AT TEMPORARY WOOD POLE. COST OF CRASH PROTECTION
SHALL BE INCIDENTAL TO THE PAY ITEM FOR THE WOOD POLE.

7. MAINTAIN EXISTING LIGHTS IN SERVICE ON NORTH SIDE OF IL-68 WHILE CONSTRUCTION ON
SOUTH SIDE IS IN PROGRESS.

8. PROPOSED LIGHT UNITS ON SOUTH SIDE OF IL-68 SHALL BE PLACED IN SERVICE WHEN
NORTH SIDE OF IL-68 IS UNDER CONSTRUCTION.

18.3m WOOD POLE
STA. 0+094.3, 2L.7m LT,
SEE NOTE 2

9, MAINTAIN UNDERPASS LIGHTS ON NORTH SIDE OF US-14 BRIDGE IN SERVICE WHILE SOUTH KEY PL AN
SIDE OF BRIDGE IS UNDER CONSTRUCTION.

10, PROPOSED UNDERPASS LIGHTS ON SOUTH SIDE OF US-14 BRIDGE SHALL BE PLACED IN
SERVICE WHEN NORTH SIDE IS UNDER CONSTRUCTION.

11, EXISTING POLE TO REMAIN DURING STAGE 1.
12. MAINTAIN A MINIMUM OF 4,9M CLEARANCE TO GRADE FOR ALL AERIAL CABLES.

STA. 0+041 4. 13.2m LT, x
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. 18.3m WOOD POLE
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PROPOSED LIGHTING =i
CONTROLLER AG
SEE. NOTE 4

) «—— SEE NOTE 1

12.2m WwQOD POLE

STA, 0+046.7, 12.7m LT.
MOUNT AERIAL

CABLES AT 9.lm
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EXISTING:
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18.3m WOOD POLE .
STA. 0+042.0, 4.5m RT.
CABLES AT T7.6m (MIN.)
SEE NOTE 2
18.3m WOOD POLE 12.2m WOOD POLE
STA. 9+921.0, 16.5m LT. STA. 0+012.9, 16.0m RY.
MOUNT AERIAL MOUNT AERIAL
CABLES AT Q.im CABLES AT 7.6m (MINJ
NOTE 2 & &
OROADWAY TEMPORARY LIGHTING PLAN
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ILLINOIS ROUTE 68 AT U.S. ROUTE 14
ROADWAY TEMPORARY LIGHTING PLAN

IL 68 STA. 94910 TO STA. 10+120
US 14 STA. 134725 TO STA. 14+00
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